

# OPEN ITEMS

# OKEFORD FITZPAINE PARISH COUNCIL

# SEPTEMBER 2024

Ref	Date Raised	Status	Assigned To	Title	Details	Latest Update	
1		Open	<b>Cllr Rowe</b>	Neighbourhood Plan - Local Planning Statement	Parish Council to produce a planning statement.	Minor amendments will be added following feedback and then the document will go online. A copy will also be sent to Dorset Council. Waiting for DC 'Local Plan'	Ongoing
2	Historical	Open	<b>Cllrs Rowe and Finklaire</b>	Darknoll Lane	To investigate improving ease of use	Majority of the work is completed. End section just needs finishing.	Sep-24
3	02/10/2018	Open	<b>Cllr Rowe/Clerk</b>	Little/Mill Lane	Improve road crossing at Shillingstone end of lane	Cllr Plummer met Wessex Internet who will carry out remedial works in Spring. Clerk has chased but no progress made.	Sep-24
4		Open	<b>Cllr Rowe/Clerk</b>	Horse warning signs	Erection of 'slow' horse signs	Horse signs locations have been identified - signs in DC Highways workshop waiting to be erected.	Sep-24
5		Open	<b>Cllr Light/Finklaire</b>	Dorset Council issues: Various drainage problems and other highway issues around the Parish.	Castle Lane concerns. Completed developments and subsequent ditch/hedge responsibility.	Consider village 'Flood Plan'. Still concerns about the water flowing onto Lower Street/Bowey field. DC Highways have confirmed that this is a top priority & will be actioned soon. Delays to works confirmed by DC Highways August 2024.	Sep-24
6		Open	<b>Cllr Finklaire &amp; Chenery</b>	Resurfacing of village hall car park	work completed - to monitor	After obtaining several quotes, Cllrs agreed that the gravel/grid solution looks the most suitable. Funding source needs to be established 1st.	Sep-24
7		Open	<b>Jeremy Hunt</b>	New Play Area in Bowey	Project authorised at 75k for phase 1. £66,665.82 from S106, remainder from reserves.	Phase 1 completed. Waiting for safety signage to be erected. Old climbing frame repairs need to be actioned.	Sep-24
8	Feb-23	Open	<b>Cllr S Corben</b>	Coronation Plans	Village events	Commemorative stone to be installed - completed July 2024	Closed
9	Jun-24	Open	<b>Cllr Rowe</b>	Plot of land Castle Lane	Parish Council to purchase	Section 106 monies agreed by DC. Purchase in progress.	Sep-24
10	Sep-23	Open	<b>Cllr S Corben</b>	Noticeboards	Problem with locks on all 3 boards.	Replacement board for the Cross has been delivered. Waiting for it to be installed.	Sep-24

**OPEN ITEMS**

**OKEFORD FITZPAINE PARISH COUNCIL**

**SEPTEMBER 2024**

<b>11</b>	Apr-23	Open	<b>Cllr S Corben</b>	Tree survey	Tree survey to be undertaken on trees on or overhanging PC land	Clerk has submitted a tree works app to DC planning but more info needed. SC to supply info to Clerk.	Sep-24
<b>12</b>	Oct-23	Open	<b>Cllr Rowe</b>	IT Review	Look at emails/website IT provider	RR & Clerk to discuss in the near future.	Sep-24
<b>13</b>	Jul-23	Open	<b>ALL</b>	VJ Day	Village events	Cllr Light reported on VJ and was advised to wait until the pageant master had released 2025 plans.	Sep-24
<b>14</b>	Dec-23	Open	<b>ALL</b>	Rose Cottage	Concerns about deterioration of property	Dorset Council is working with the persons liable for the condition of Rose Cottage. The building may need to be logged as empty on the Dorset Council review. DC are monitoring the property.	Sep-24
<b>15</b>	Jul-23	Open	<b>ALL</b>	Poor Lands Trust	Land Reg Fifehead Neville Fld	Andrew Vickers has forwarded documents to RR. Farnfields to register land with Land Registry.	Sep-24