

# OPEN ITEMS

# OKEFORD FITZPAINE PARISH COUNCIL

# OCTOBER 2025

1	Jun-25	Open	<b>Cllrs CR &amp; RR</b>	Bowey Play Park	Phase 2 to be completed	Cllr SC to obtain a quote for strimming over overgrown brambles. Move ahead with phase 2, need to secure an installation date.	ongoing
2	01/11/2024	Open	<b>Cllr SC &amp; The Clerk</b>	Village dog/general waste bins	Increase the provision of waste bins in the village. 4 possible locations have been identified	Waiting for Dorset Waste to install 1 bin at the museum/bus stop.	ongoing
3		Open	<b>Cllr Rowe</b>	Horse warning signs	Erection of 'slow' horse signs	DC Highways have back tracked on supplying 4 signs as promised. The PC is still putting pressure on DC to install the signs.	ongoing
4	Historical	Open	<b>Cllr SF &amp; SH</b>	Drainage - Lower Street	Excess water on road and paths. Slippery and a hazzard to pedestrians.	The ditch was cleared of vegetation by volunteers at the end of Aug 2025. A hole has already been patched up which may alleviate the flooding. Cllr SF has obtained a another quote for removing the silt. Cllr SW to supply further info on installing a possible liner.	ongoing
5	01/02/2025	Open	<b>Cllr Rowe</b>	Transfer of school playing field to the PC	Transfer of the asset from DC to the PC	Cllr RR has confirmed with DC that the PC would like to take ownership of this field. An application has been submitted to the Secretary of State.	ongoing
6	01/07/2025	Open	<b>Cllr Rowe</b>	Neathermead footpath	Ambiguity over ownership.	It has been established that DC are responsible for the footpath. The Clerk & Cllr RR are currently obtianing all the paperwork etc for our files.	ongoing
7	02/09/2025	Open	<b>Cllr SC</b>	PC Orchard	Clearance of the land	Cllr SC to obtain quotes to clear brambles etc	ongoing
8	01/07/2025	Open	<b>Cllr SC &amp; SW</b>	Metal slide at Rec	The slide has been highlighted on the 2025 ROSPA report as not being fully inspected due to its age etc	Cllr SC to submit a plan of work, along with a quote for modifications etc. To be submitted to ROSPA for pre approval before any work is undertaken.	ongoing