

# OPEN ITEMS

# OKEFORD FITZPAINE PARISH COUNCIL

# DECEMBER 2025

1	Jun-25	Open	<b>Cllrs CR &amp; RR</b>	Bowey Play Park	Phase 2 to be completed	Waiting for an installation date to be confirmed by the contractors. Overgrown brambles still need to be trimmed back.	ongoing
2	01/11/2024	Open	<b>Cllr SC &amp; The Clerk</b>	Village dog/general waste bins	Increase the provision of waste bins in the village. 4 possible locations have been identified	A problem has been highlighted with securing a bin to the pavement near the shop due to underground utilities. Dorset Waste have completed a site visit. Alternatives to be suggested.	ongoing
3	01/10/2025	Open	<b>Clerk</b>	A new PC website & email	An alternative needs to be sought & set up. This site needs to be secure and managed by an external company.	The Clerk has obtained some quotes from prospective providers.	ongoing
4	01/07/2025	Open	<b>Cllr RR</b>	Neathermead footpath	Ambiguity over ownership.	It has been established that DC are responsible for the footpath. The Clerk & Cllr RR are currently obtaining all the paperwork etc for our files.	ongoing
5	01/11/2025	Open	<b>Cllr SF &amp; SC</b>	Post box at sports pavilion	Sports pavillion address to be used as a postal address for important PC/village documents	Cllr SF has contacted Royal Mail to see if this request is feasible.	ongoing
6	02/09/2025	Open	<b>Cllr SC</b>	PC Orchard	Clearance of the land	Agreed at the Oct 2025 PC meeting to go ahead with scrub clearance & hedge laying.	ongoing
6	01/07/2025	Open	<b>Cllr SC &amp; SW</b>	Metal slide at Rec	The slide has been highlighted on the 2025 ROSPA report as not being fully inspected due to its age etc	Cllr SC to submit a plan of work, along with a quote for modifications etc. To be submitted to ROSPA for pre approval before any work is undertaken.	ongoing