

# OPEN ITEMS

# OKEFORD FITZPAINE PARISH COUNCIL

# NOVEMBER 2024

1		Open	<b>Cllr Rowe</b>	OF Neighbourhood Plan Local Planning Statement	Parish Council to produce a 'Planning Statement'	All PC Cllrs to read the latest draft of the Dorset Council Plan. Comments to be submitted to DC by 8th November 2024.	Ongoing
2	Historical	Open	<b>Cllrs Rowe and Finklaire</b>	Darknoll Lane	To investigate improving ease of use	Majority of the work is completed. End section just needs finishing. Spoils on residents land to be removed.	Nov-24
3	01/08/2024	Open	<b>ALL</b>	The Village Shop	PC approached by owners for assistance with regards to the future of the village shop.	A residents questionnaire/survey is currently in progress. Is there the appetite in the village for a 'Community Shop' ? RR is currently collating the responses received.	Ongoing
4		Open	<b>Cllr Rowe/Clerk</b>	Horse warning signs	Erection of 'slow' horse signs	Horse signs locations have been identified - signs in DC Highways workshop waiting to be erected.	Nov-24
5		Open	<b>Cllr Light/Finklaire</b>	Drainage - Lower Street	Excess water on road and paths. Slippery and a hazard to pedestrians.	Still concerns about the water flowing onto Lower Street/Bowey field. DC Highways have confirmed that this is a top priority & will be actioned soon. Delays to works confirmed by DC Highways August 2024. Grit bin now in place.	Nov-24
6		Open	<b>Cllr Finklaire &amp; Chenery</b>	Resurfacing of village hall car park	The surface is still not satisfactory	After obtaining several quotes, Cllrs agreed that the gravel/grid solution looks the most suitable. Funding has been confirmed by DC as available S106 monies.	Nov-24
7		Open	<b>Jeremy Hunt</b>	New Play Area in Bowey	Project authorised at 75k for phase 1. £66,665.82 from S106, remainder from reserves.	Phase 1 completed.Old climbing frame repairs need to be actioned. Phase 2?	Nov-24
8	Jun-24	Open	<b>Cllr Rowe</b>	Plot of land Castle Lane	Parish Council to purchase	Purchase in progress.	Ongoing
9	Sep-23	Open	<b>Cllr S Corben</b>	Noticeboards	Problem with locks on all 3 boards.	Replacement board for the Cross has been delivered. Waiting for it to be installed.	Nov-24
10	Apr-23	Open	<b>Cllr S Corben</b>	Tree survey	Trees at Village Hall need maintenance trimming.	P/TRC/2024/03334 can go ahead if not contacted by DC Tree Officer by 19th November 2024	Nov-24
11	Jul-23	Open	<b>Cllr Corben &amp; Light</b>	VJ Day & VE Day	Village events	Wait until the pageant master had released 2025 plans - VJ Day. SC to recruit volunteers to light beacon for VE Day.	Nov-24